WWTU Project Payments

As of April 26, 2016 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
o Original Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS: W_
| Northside Regional Lift Station and Force Mains -
_.City of West Lafayette (Reimbursements-Greeley,Krohn) o 1§ 422,158.00 $ 422,158.00
Bingham Greenebaum Doll - $ 37,364.00 $  37,364.00
O.W. Krohn & Associates B $ 9,079.00 | $ 9,079.00 -
Brown Equipment Co. L $ 155,000.00 : $ - $ 155,000.00
Jack Doheny Supplies $  338,859.00 $ 338,859.00 o
Design: (Greeley & Hansen) $ 344,300.00 | $ 17,000.00 | $ 361,300.00 | $ 25,176.00 | § - $ 25,176.00 118.43%
Construction Engineering: (Greeley & Hansen) $ 508,300.00 | § 198,500.00 | $ 706,800.00 | $ 621,225.00 | $ - $ 621,225.00 87.89%
Construction: (RL Turner Corp) $ 2,793,000.00 $ 2,793,000.00 | $ 2,143,453.00 ; $ - $ 2,143,453.00 76.74%
Construction Retainage: (Stock Yards Bank & Trust) B $ 238,162.00 $ - $ 238,162.00
Repay SRF for non-SRF items billed by Turner $ (168,200.00)| $ - $  (168,200.00)
2012 SRF LOAN $ 4,200,000.00 | $ 3,822,276.00 | $ - $ 3,822,276.00 91.01%
Design: (Greeley & Hansen) $ 344,300.00 | $§ 17,000.00 | $ 361,300.00 | $ 402,699.43 $ 402,699.43 | reimb to City by SRF
Vectren Utility Holdings $ 23,690.73 | $ - $ 23,690.73
Duke Energy $ 8,306.98 | $ - $ 8,306.98
| Huston Electric $ 34,910.00 | $ - $ 34,910.00
$ 344,300.00 | $ 17,000.00 | $ 361,300.00 | $ 469,607.14 | $ - $ 469,607.14
City of West Lafayette (Reimbursement-Greeley & Hansen) $ 177,493.00 $ 177,493.00
City of West Lafayette (Reimbursement-Krohn & Assoc.) $ 4,600.00 $ 4,600.00
City of West L afayette (Reimbursement-Bose, McKinney Evans) $ 10,000.00 $ 10,000.00
Bingham Greenebaum Dol $ 3,723.00 $ 3,723.00
O.W. Krohn & Associates $ 13,087.00 $ 13,087.00 B
Bose McKinney & Evans $ 20,000.00 $ 20,000.00
Withered Bumns, LLP $ 1,850.00 $ 1,850.00

.V(4Bdw s (8. 1040, B
Construction Retainage; (Bank of New York Mellon) 197,271.00 197,271.00
Vectren Utility Holdings 36,414.00 36,414.00
Wintek Corp - $14,800 request rescinded by City of West Lafayette - -

B 2014 SRF LOAN $ 2,610,000.00 | $ 2,541,123.00 4,927.00 | $ 2,546,050.00 97.55%
Preliminary Engineering: (Greeley & Hansen) $ 177,500.00 $ 177,500.00 | $ 17749337 | § - $ 177,493.37 100.00%
Phase 3 Power: (Duke Energy) $ 12,835.04 $ 12,835.04 | $ 12,835.04 | $ - $ 12,835.04 100.00%

Bose McKinney & Evans $ 10,000.00 | $ - $ 10,000.00
Fiber Construction: (Wintek Corp.) $ 13,600.00 | $ - $ 13,600.00
IMPROVEMENT FUND $ 190,335.04 | $ - $ 190,335.04 | $  213,92841 ' $ - $ 213,928.41 | reimb to City by SFR
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WWTU Project Payments

As of April 26, 2016 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original | Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
]

Wet Weather Facility Improvements (LTCP)
Engineering Study: (Wessler & Associates) $ 14,200.00 $ 14,200.00 { $ 14,200.00 $ 14,200.00 ~100.00%
Design: (Wessler & Associates) $ 52,200.00 $ 52,200.00 | $ 52,200.00 ' $ - $ 52,200.00 ~100.00%
Permit: (Wessler & Associates) $ 4,000.00 $ 4,000.00 | $ 4,567.00 | § - $ 4567.00| 114.18%

| [Construction: (Layne Heavy Civil, Inc.) $ 44351000 | $§ 12,099.35 | § 455609.35|$ 43546140  $ - |$ 43546140 95.58%
Construction Retainage: (Lafayette Bank & Trust) $ 20,147.95 $ 20,147.95

IMPROVEMENT FUND $ 513,910.00 | $ 12,099.35  $ 526,009.35|$  526,576.35 - $ 526,576.35

Cumberland Ave Sanitary Sewer Extension B
Design Study: (Greeley & Hansen) $ 25,000.00 $ 25,000.00 { § 24,035.65 $ 24,03565 | 96.14%
Preliminary Engineering: (Greeley & Hansen) $ 187,500.00 | § 124,227.00 | $ 311,727.00|$% 311,703.73 | § - $ 311,703.73 99.99%
Construction: (DJ McQuestion & Sons) $ 34,110.00 $ 34,110.00 | $ 31,610.00 | § - $ 31,610.00 92.67%

IMPROVEMENT FUND $ 246,610.00 | $ 124,227.00 | $§ 370,837.00 | $  367,349.38 | § - $ 367,349.38
Construction Inspection: (Wessler Engineering) $ 116,000.00 $ 116,000.00 | § 116,623.99 | $ - 3 116,623.99 100.54%
Construction: (Atlas Excavating) $ 1,958,300.00 $ 1,958300.00|% 1856,849.31 § - $  1,856,849.31 94.82%
Construction Retainage: (Huntington Bank) $ 101,450.69 $ 101,450.69
2014 CONSTRUCTION FUND $ 2,074,300.00 | $ - $ 2,074,300.00 | $ 2,074,923.99 | $ - $ 2,074,923.99

Chemical Feed Facilities for Phosphorus Removal
Design: (Wessler Engineering) $ 76,000.00 $ 76,000.00 | $ 76,000.00 | § - $ 76,000.00 100.00%
Permit. (Wesseler Engineering) $ 4,000.00 $ 4,00000|$ 423158 | $ - $ 4,231.58 105.79%
Bid; (Wessler Engineering) $ 24,000.00 $ 24,000.00 | $ 24,000.00 | $ - $ 24,000.00 100.00%
Construction Inspection: (Wessler Engineering) $ 250,000.00 $ 250,000.00 | $ 161,819.21 | § - $ 161,819.21 64.73%
Support Services. (Wastewater Solutions, Inc.) $ 47,400.00 $ 4740000 $ 1,110.00 | § - $ 1,110.00 2.34%
SCADA System: (Wessler Engineering) $ 62,000.00 $ 62,000.00 | $ 58,900.00 | $ - $ 58,900.00 95.00%

IMPROVEMENT FUND $ 463,400.00 | $ - $ 463,400.00 ($ 326,060.79 | $ - $ 326,060.79
Construction: (Layne Heavy Civil, Inc.) $ 753,090.00 | $§ 32,255.48 | $ 785,34548 1 % 745,663.43 | $ - $ 745,663.43 94.95%
Construction Retainage: (Lafayette Bank & Trust) $ 39,682.05 $ 39,682.05 |

i 2014 CONSTRUCTION FUND $ 753,090.00 | $ 32,25548 | $§ 78534548 |$ 78534548 | $ - $ 785,345.48

CSO0 Relief Interceptor Sewer
Preliminary Design Report: (Wessler Engineering) $ 52,400.00 $ 52,400.00 | % 52,400.00 | $ - $ 52,400.00 100.00%
Temp Sewer Flow Montoring: (Wessler Engineering) $ 36,000.00 $ 36,000.00 | $ 36,000.00 | $ - 3 36,000.00 100.00%
Design & GSC Coordination: (Wessler Engineering) $ 1,050,000.00 $ 1,050,000.00 % 1,050,000.00 % - $ 1,050,000.00 100.00%
Permit & Geotechnical: (Wessler Engineering) 3 55,000.00 $ 55,00000 ] $ 23,267.80 | $ - $ 23,267.80 42.31%
Utility Coordination Svcs: (Butler Fairman & Seufert) $ 77,426.96 $ 77,426.96 | $ 71,926.96 | $ - $ 71,926.96 92.90%

IMPROVEMENT FUND $ 1,270,826.96 | $ - $ 1,270,826.96 | $ 1,233,594.76 ' § - $ 1,233,594.76

Bose McKinney & Evans o $ 80,000.00 | § - $ 80,000.00

O.W. Krohn & Associates $ 21,000.00 | $ - $ 21,000.00
Construction Engineering: (Wessler Engineering) $ 700,000.00 o $ 700,000.00 | $ 5234489 | $ - $ 52,344.89 7.48%

2016 CONSTRUCTION FUND $ 700,000.00 | $ - 8 700,000.00 | $ 153,344.89 | $ - $ 153,344.89
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